



SC14

ePoster Schedule

This is a schedule for the ePoster production. Aside from the Drop Dead date for the asset delivery, everything in between is suggested dates to keep folks on track. (providing reasonable milestones for those us who have a tendency to procrastinate) If you want to deliver your ePosters in a different configuration or all at once on 10/10 you are welcome to do so. However, it will help Group Delphi if labs can stagger their deliveries a little. It allows us to spread the work out here.

All deliveries happen on Egnyte. Please see the ePoster instructions for login.

8/6	Group Delphi provides background templates. Labs can begin building their ePosters.
8/15	Labs choose 1 background to build all 6 ePosters.
8/18	Labs provide the background template to their internal teams.
8/19 – 10/10	Lab teams design their ePosters + source the images and video file that will be included.
9/5	Deliver Lab Logo and Visualization Image for the booth wall
9/5	Deliver ePoster 1 + associated images & video
9/12	Deliver ePoster 2 + associated images & video
9/19	Deliver ePoster 3 + associated images & video
9/26	Deliver ePoster 4 + associated images & video
10/3	Deliver ePoster 5 + associated images & video
10/10	Deliver ePoster 6 + associated images & video
10/10	Deliver Collaborative ePosters (if participating)
10/10	Drop Dead Date – Deliver all posters, images & video
10/13 – 10/31	Group Delphi will deliver .mov files so that each lab can review their ePosters within the IntuiFace program.
11/3 – 11/7	Final testing at Group Delphi.
11/10 – 11/14	Delivering equipment to the show + install.
11/16 – 11/21	Showtime!